

DOCUMENT TYPE: Contractor Letter LETTER REF: CTR-DMV7-0388
DATE: 22-May-2019 FROM: Contractor, Project Manager TO: Engineer

SUBJECT: Delay in shuttering material for Pier P-15

We wish to inform that shuttering material for Pier P-15 has been delayed by two weeks due to a supplier issue. This is unrelated to any other pier work and we expect no further impact.

Regards, Contractor Project Manager