

DOCUMENT TYPE: Contractor Notice (Cost & Time Impact)
LETTER REF: CTR-DMV7-0419
DATE: 18-Jun-2019
FROM: Contractor, Project Manager
TO: Engineer

SUBJECT: Notice of Cost and Time Impact – Site Instruction SI-088 (Pier P-42)

Pursuant to Site Instruction SI-088 dated 10-Jun-2019, we hereby give notice that the additional reinforcement work at Pier P-42 constitutes a variation with cost and time implications.

We reserve our rights under the Contract to claim additional payment and/or extension of time. A detailed cost buildup and supporting valuation will follow under separate cover once work is complete and measured.

Regards,
Contractor Project Manager

[Note: Contract Clause 20.1-equivalent requires such notice within 28 days of the event giving rise to the claim. This notice is dated 8 days after SI-088.]