
Daily Progress Report — Pier P4 Supplementary Piling, 30-Nov-2022

Nandira River Bridge Project — Package NRB-4

Document Reference:	DPR-1130-2022
Date:	30-Nov-2022
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Site Engineer, Sagara Constructions Pvt. Ltd.
To:	Engineer's Site Office (Meridian Engineering Consultants)
Location:	Pier P4, Nandira River Bridge Project — Package NRB-4

WORK CARRIED OUT TODAY:

- Piling Rig PR-2 returned to service today following completion of repairs recorded in Plant Breakdown Report EQR-NRB4-001; rig recommissioned and function-tested with no issues noted.
- Boring resumed at pile position P4-N4 to the revised socket depth instructed under Site Instruction SI-NRB4-027.
- Pile positions P4-N3, P4-N5 and P4-N6 completed to the original pile schedule during the period Rig PR-2 was out of service, using the Contractor's second piling rig (Rig PR-1), redeployed from approach works for this purpose.
- Labour deployed: 12 general labourers, 2 piling rig operators, 1 supervisor.
- Weather: Clear.

REMARKS:

With Rig PR-2 back in service and the revised design instructed, boring at pile position P4-N4 is expected to be completed within approximately two weeks, subject to no further ground anomalies.

Reported by: Site Engineer, Sagara Constructions Pvt. Ltd.