

Contractor's Monthly Statement No. 11

Nandira River Bridge Project — Package NRB-4

Document Reference: STMT-NRB4-011
Date: 03-Dec-2021
Contract No.: NHIA/NRB4/CW/2020-01
From: Contractor, Sagara Constructions Pvt. Ltd.
To: Engineer, Meridian Engineering Consultants
Period: 01-Nov-2021 to 30-Nov-2021

Subject: Monthly Statement No. 11, submitted in accordance with Sub-Clause 14.3

We submit our Statement for the above period as follows:

A. VALUE OF PERMANENT WORKS EXECUTED TO END OF PREVIOUS STATEMENT (Statement No. 10, period ending 31-Oct-2021): VTD 24,150,000

B. VALUE OF WORK EXECUTED THIS PERIOD:

1.	Girder erection, Piers P1–P4	VTD 612,000
2.	Approach road pavement, left bank	VTD 398,300
3.	Superstructure deck slab, Piers P1–P2	VTD 470,000
4.	Miscellaneous Bill of Quantities items	VTD 240,000
Subtotal, routine work this period:		VTD 1,720,300

C. VARIATION VO-NRB4-004 (Pier P3 Pile Cap Redesign): As approved by the Employer per NHIA-NRB4-APR-006 dated 25-Nov-2021, following the Engineer's assessment ENG-NRB4-0031 dated 05-Nov-2021 of our quotation CTR-NRB4-0067: VTD 590,700

D. TOTAL VALUE OF WORK EXECUTED THIS PERIOD (B + C): VTD 2,311,000

E. CUMULATIVE VALUE OF WORK EXECUTED TO DATE (A + D): VTD 26,461,000

We request that Retention be applied and the amount due under this Statement be certified in accordance with Sub-Clause 14.3 and Particular Conditions Part F.2.

Supporting measurement records and delivery documentation for the items above are available for the Engineer's verification.

Submitted by: Quantity Surveyor, Sagara Constructions Pvt. Ltd.