
Minutes of Monthly Progress Meeting No. 26

Nandira River Bridge Project — Package NRB-4

Document Reference:	MOM-NRB4-026
Date:	20-Mar-2022
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Resident Engineer, Meridian Engineering Consultants
To:	Distribution list — Employer, Engineer, Contractor
Meeting:	Monthly Progress Meeting No. 26
Venue:	NRB-4 Site Office, Left Bank Approach
Present:	Er. Anand Vasker (Resident Engineer, Meridian Engineering Consultants); Project Manager and Commercial Manager (Sagara Constructions Pvt. Ltd.); Project Representative (National Highways Infrastructure Authority)

Issued in accordance with Particular Conditions Part B.2, within 5 working days of the meeting.

1. PREVIOUS MINUTES:

Minutes of Meeting No. 25 confirmed without amendment.

2. PROGRESS SUMMARY:

Superstructure works across all piers approximately 94 per cent complete. Deck slab pours ongoing at Piers P5–P7.

3. COMMERCIAL NOTICE CTR-NRB4-0091:

The Engineer confirmed issue of its assessment ENG-NRB4-0038 on 04-Mar-2022, rejecting the Contractor's claim that Variation VO-NRB4-004 should be excluded from the Retention base, and rejecting the associated interest claim. The Contractor noted it was reviewing the assessment and reserved its position as to whether to pursue the matter further, but confirmed no immediate further submission. The Employer's representative noted the Employer's preliminary position in NHIA-NRB4-COMM-003 was consistent with the Engineer's assessment.

4. PROCUREMENT:

Contractor confirmed receipt and payment of an invoice from its formwork hire supplier for the extended hire period at Pier P3, unrelated to the matters above.

5. INSURANCE:

Contractor confirmed the Contractor's All Risks policy renewal noted in NHIA-NRB4-COMM-003 remains in effect, no further action required.

6. HEALTH AND SAFETY:

No lost-time incidents reported for the period.

7. NEXT MEETING:

Scheduled for 20-Apr-2022.

Minutes recorded by: Resident Engineer, Meridian Engineering Consultants