
Minutes of Monthly Progress Meeting No. 23

Nandira River Bridge Project — Package NRB-4

Document Reference:	MOM-NRB4-023
Date:	20-Dec-2021
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Resident Engineer, Meridian Engineering Consultants
To:	Distribution list — Employer, Engineer, Contractor
Meeting:	Monthly Progress Meeting No. 23
Venue:	NRB-4 Site Office, Left Bank Approach
Present:	Er. Anand Vasker (Resident Engineer, Meridian Engineering Consultants); Project Manager and Quantity Surveyor (Sagara Constructions Pvt. Ltd.); Project Representative (National Highways Infrastructure Authority)

Issued in accordance with Particular Conditions Part B.2, within 5 working days of the meeting.

1. PREVIOUS MINUTES:

Minutes of Meeting No. 22 confirmed without amendment.

2. PROGRESS SUMMARY:

Girder erection now complete at Piers P1–P4. Pier P3 pile cap works, including the varied works under VO-NRB4-004, substantially complete; concrete pour for the enlarged zone carried out 06-Dec-2021, witnessed by the Engineer's Representative, Hold Point (d) cleared. Approach road pavement works on the left bank continuing.

3. INTERIM PAYMENT CERTIFICATE NO. 11:

The Engineer confirmed issue of IPC-NRB4-011 on 17-Dec-2021, certifying a net amount of VTD 2,145,489, including the approved value of Variation VO-NRB4-004 (VTD 590,700) and reflecting a minor measured adjustment to the claimed pavement quantity (QMS-NRB4-011). The Employer's representative confirmed payment processing was underway and on track for the due date of 28-Jan-2022 under Particular Conditions Part F.2.

4. QUALITY:

Cube test results for November pours reported satisfactory across all locations; no non-conformances raised.

5. PROCUREMENT:

Contractor confirmed the third precast girder segment batch delivered 08-Dec-2021, ahead of schedule.

6. HEALTH AND SAFETY:

No lost-time incidents reported for the period.

7. NEXT MEETING:

Scheduled for 20-Jan-2022.

Minutes recorded by: Resident Engineer, Meridian Engineering Consultants