
Minutes of Monthly Progress Meeting No. 30

Nandira River Bridge Project — Package NRB-4

Document Reference:	MOM-NRB4-030
Date:	08-Dec-2022
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Resident Engineer, Meridian Engineering Consultants
To:	Distribution list — Employer, Engineer, Contractor
Meeting:	Monthly Progress Meeting No. 30
Venue:	NRB-4 Site Office, Left Bank Approach
Present:	Er. Anand Vasker (Resident Engineer, Meridian Engineering Consultants); Project Manager and Planning Engineer (Sagara Constructions Pvt. Ltd.); Project Representative (National Highways Infrastructure Authority)

Issued in accordance with Particular Conditions Part B.2, within 5 working days of the meeting.

ITEM 4 — PIER P4 SUPPLEMENTARY PILE GROUP

The Contractor updated the meeting on the status of pile position P4-N4, referring to Notice CTR-NRB4-0125 (ground condition), Notice CTR-NRB4-0131 (plant breakdown, Rig PR-2), Geotechnical Investigation Report GEO-NRB4-004, Site Instruction SI-NRB4-027, and Programme Update PGM-NRB4-Rev09. The Contractor noted that the two events overlapped in time and both affected progress at pile position P4-N4 and the surrounding pile group, and indicated it intended to submit a claim for extension of time once the affected pile is complete and the full effect on the critical path can be assessed.

The Resident Engineer noted that the ground condition and the plant breakdown are distinct events with different contractual treatment under Sub-Clause 8.4, and that any claim would need to address the effect of each separately, including the period during which both were concurrently affecting progress at Pier P4. The Contractor confirmed it would address this in its detailed particulars.

Pile positions P4-N3, P4-N5 and P4-N6 were confirmed complete to the original pile schedule. No other matter affecting Pier P4 was raised.

ITEM 5 — GENERAL PROGRESS

No other matter of note was raised in respect of general progress elsewhere on the Works.

Minutes issued by: Resident Engineer, Meridian Engineering Consultants