

Kaldera Metropolitan Development Authority
Kaldera Metropolitan Development Authority
KMDA Project Office, Level 4, Civic Tower, Rostam City

Employer's Warning Notice — Inadequate Progress

Kestrel Flyover Interchange Project — Package KFI-2

Document Reference:	EWN-KFI2-001
Date:	19-Mar-2021
Contract No.:	KMDA/KFI2/CW/2019-04
From:	Kaldera Metropolitan Development Authority
To:	Rennick Builders Ltd.
CC:	Ashgrove Infrastructure Consultants

Subject: Warning Notice — Inadequate Progress, Kestrel Flyover Interchange Project

We refer to the Engineer's Progress Assessment EPA-KFI2-001 dated 08-Mar-2021, recording overall progress of 41 per cent against a planned 88 per cent at Month 21 of the Contract period, a shortfall that has widened over the two most recent reporting periods.

This is a serious matter. At the current rate of progress, the Works will not be completed within the Time for Completion of 02-Jun-2021, nor within any period we would regard as a reasonable extension of it. We note the Ramp C utility relocation delay recorded in EPA-KFI2-001 is acknowledged, but cannot account for the shortfall recorded at the superstructure or signage and finishing elements, where no such delay applies.

We require Rennick Builders Ltd. to submit, within 14 days of this notice, a corrective action plan addressing labour and plant mobilisation and a credible path to recovering progress. This notice is given informally, ahead of and without prejudice to any notice the Engineer may separately consider issuing under Sub-Clause 15.1 if progress does not visibly improve.

Regards,
Kaldera Metropolitan Development Authority