

## Quantity Measurement Summary — Statement No. 11

Nandira River Bridge Project — Package NRB-4

**Document Reference:** QMS-NRB4-011  
**Date:** 10-Dec-2021  
**Contract No.:** NHIA/NRB4/CW/2020-01  
**From:** Meridian Engineering Consultants  
**To:** Project File  
**CC:** Sagara Constructions Pvt. Ltd.

### Subject: Measurement in Support of Statement STMT-NRB4-011

Measurement carried out against Statement STMT-NRB4-011 dated 03-Dec-2021, in accordance with Sub-Clause 14.3.

#### ITEM-BY-ITEM MEASUREMENT:

1. Girder erection, Piers P1–P4: Measured quantity confirms claimed value. Accepted: VTD 612,000.
2. Approach road pavement, left bank: Site measurement of compacted pavement area indicates a lesser progressed quantity than claimed. Adjusted: VTD 391,800 (claimed VTD 398,300).
3. Superstructure deck slab, Piers P1–P2: Measured quantity confirms claimed value. Accepted: VTD 470,000.
4. Miscellaneous Bill of Quantities items: Measured quantities confirm claimed value. Accepted: VTD 240,000.
5. Variation VO-NRB4-004: The value of VTD 590,700 is not subject to further measurement under this Statement, being the fixed valuation already approved by the Employer under NHIA-NRB4-APR-006 dated 25-Nov-2021, following the Engineer's assessment ENG-NRB4-0031 dated 05-Nov-2021. Included at approved value: VTD 590,700.

#### REVISED VALUE OF WORK EXECUTED THIS PERIOD:

|                                        |                      |
|----------------------------------------|----------------------|
| Routine work (measured)                | VTD 1,713,800        |
| Variation VO-NRB4-004 (approved value) | VTD 590,700          |
| <b>Total this period</b>               | <b>VTD 2,304,500</b> |

REVISED CUMULATIVE VALUE OF WORK EXECUTED TO DATE: VTD 24,150,000 (to end Statement No. 10) + VTD 2,304,500 = VTD 26,454,500

This measurement forms the basis for Interim Payment Certificate No. 11.

Prepared by: Meridian Engineering Consultants