
NCR Close-Out Notice — NCR-NRB4-001

Nandira River Bridge Project — Package NRB-4

Document Reference:	ENG-NRB4-0049
Date:	06-May-2022
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Engineer, Meridian Engineering Consultants
To:	Sagara Constructions Pvt. Ltd.
CC:	National Highways Infrastructure Authority

Subject: Close-Out — NCR-NRB4-001, Pier P5 Pier Shaft

We confirm receipt of the Contractor's written confirmation, dated 04-May-2022, that the automated curing tank temperature logger referred to in our Technical Assessment ENG-NRB4-0045 has been installed and is operational, and that the additional laboratory technician has completed the compaction competency assessment referred to in Corrective Action Proposal CTR-NRB4-0112.

Having reviewed the full record — Cube Test Report LAB-NRB4-034, Inspection Report INSP-NRB4-014, Root Cause Analysis RCA-NRB4-003, Additional Test Report LAB-NRB4-041, Corrective Action Proposal CTR-NRB4-0112, and Technical Assessment ENG-NRB4-0045 — we confirm:

- The affected portion of the Pier P5 pier shaft is structurally adequate; no demolition or reconstruction has been required.
- The accepted process corrective actions have been implemented.

NCR-NRB4-001 is hereby CLOSED.

Signed: Engineer's Representative
Meridian Engineering Consultants