
Notice of Differing Site Conditions — Pier P3 Founding Level

Nandira River Bridge Project — Package NRB-4

Document Reference:	CTR-NRB4-0061
Date:	22-Sep-2021
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Contractor, Project Manager, Sagara Constructions Pvt. Ltd.
To:	Engineer, Meridian Engineering Consultants

Subject: Notice of Differing Site Conditions — Pier P3 Founding Level

We refer to Daily Progress Report DPR-0920-2021, recording that excavation at Pier P3, resumed following handback of the area by Vantara Power Grid Corporation (VPGC-NRB4-0045), has exposed loosely compacted backfill material to a depth of approximately 3 metres within the north-east quadrant of the founding level, in the same location as the transmission tower foundation originally encountered on 28-Jan-2021 (DPR-0128-2021).

Pursuant to Employer's Requirements Section 6, we give notice that the condition encountered differs from the geotechnical information provided with the tender documents. In accordance with that Section, we have not proceeded with founding of the affected portion of the Pier P3 pile cap pending the Engineer's review, and have made trial pits available for the Engineer's investigation as requested.

We consider this condition to be a direct consequence of the utility relocation addressed in our earlier Notice CTR-NRB4-0021 and the Engineer's determinations ENG-NRB4-0019 and ENG-NRB4-0024, and we reserve our position as to entitlement pending the Engineer's instruction as to how the affected foundation is to proceed.

Regards,
Project Manager

Sagara Constructions Pvt. Ltd.