

Financial Calculation Sheet — Retention Comparison, IPC-11

Nandira River Bridge Project — Package NRB-4

Document Reference:	FCS-NRB4-011
Date:	22-Feb-2022
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Meridian Engineering Consultants
To:	Project File
CC:	National Highways Infrastructure Authority; Sagara Constructions Pvt. Ltd.

Subject: Retention Calculation Comparison — IPC-NRB4-011

Prepared in support of the Engineer's assessment of Commercial Notice CTR-NRB4-0091.

AS CERTIFIED (IPC-NRB4-011):

Cumulative value of work executed to date (including Variation VO-NRB4-004):	VTD 26,454,500
Retention at 5 per cent of cumulative value:	VTD 1,322,725

AS PROPOSED BY CONTRACTOR (CTR-NRB4-0091):

Cumulative value of work executed to date, excluding Variation VO-NRB4-004:	VTD 25,863,800
Retention at 5 per cent of cumulative value (Variation excluded from base):	VTD 1,293,190

DIFFERENCE (amount in dispute): VTD 29,535

Note: this figure equals exactly 5 per cent of the value of Variation VO-NRB4-004 (VTD 590,700), confirming that the two calculations differ solely as to whether the Variation forms part of the Retention base, and not as to any measured quantity, rate, or arithmetic step. No error has been identified in either calculation on its own terms; the disputed amount arises entirely from a difference in contractual interpretation.

Prepared by: Meridian Engineering Consultants, Commercial Section