
Payment Register Extract — Certificates No. 09 to No. 11

Nandira River Bridge Project — Package NRB-4

Document Reference: PRE-NRB4-011
Date: 22-Feb-2022
Contract No.: NHIA/NRB4/CW/2020-01
From: Meridian Engineering Consultants
To: Project File
CC: National Highways Infrastructure Authority; Sagara Constructions Pvt. Ltd.

Subject: Payment Register Extract — Interim Payment Certificates No. 09–11

Certificate	Period Ending	Cumulative Value	Retention (5%)	Cumulative Net
IPC-NRB4-009	30-Sep-2021	VTD 22,480,000	VTD 1,124,000	VTD 21,356,000
IPC-NRB4-010	31-Oct-2021	VTD 24,150,000	VTD 1,207,500	VTD 22,942,500
IPC-NRB4-011	30-Nov-2021	VTD 26,454,500	VTD 1,322,725	VTD 25,131,775

All three certificates were issued within the 21-day period under Particular Conditions Part F.2, and all associated payments were made within the 56-day Employer Payment Period; no interest under Contract Data Section 8 has arisen on any certificate in this extract. Variation VO-NRB4-004 first appears in the cumulative value at IPC-NRB4-011.

Other certified items within this period include routine progress at Piers P1–P5, approach road pavement, and superstructure works; no other Variation has been certified in Certificates No. 09–11.

Prepared by: Meridian Engineering Consultants, Commercial Section