

Minutes of Completion Meeting — Taking-Over

Nandira River Bridge Project — Package NRB-4

Document Reference:	COMP-NRB4-001
Date:	14-Sep-2023
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Resident Engineer, Meridian Engineering Consultants
To:	Distribution list — Employer, Engineer, Contractor
Meeting:	Completion Meeting — Taking-Over
Venue:	NRB-4 Site Office, Left Bank Approach
Present:	Er. Anand Vasker (Resident Engineer, Meridian Engineering Consultants); Project Manager (Sagara Constructions Pvt. Ltd.); Project Representative (National Highways Infrastructure Authority)

1. JOINT INSPECTION REPORT AND PUNCH LIST:

The Engineer summarised JIR-NRB4-001, PL-NRB4-001, and OWR-NRB4-001. All parties agreed the four listed items are minor, none is structural or safety-related, and none prevents beneficial use of the Works. The Contractor confirmed the target completion dates in OWR-NRB4-001 are achievable and accepted responsibility for completing each item within the Defects Notification Period.

2. EMPLOYER'S POSITION:

The Employer's representative confirmed no objection to Taking-Over proceeding on this basis and noted the Application (CTR-NRB4-0198) was made 18 days ahead of the revised Time for Completion of 23-Sep-2023.

3. TAKING-OVER CERTIFICATE:

The Engineer confirmed its intention to issue the Taking-Over Certificate, listing the four Punch List items as outstanding work to be completed within the periods in OWR-NRB4-001, in accordance with Sub-Clause 10.1. Target issue date: on or before 22-Sep-2023, within the 21-day Taking-Over Period under Contract Data Section 3.

4. HANDOVER MATTERS:

Contractor confirmed operation and maintenance manuals are in final binding, training for the Employer's maintenance staff on bearing and expansion joint maintenance is being scheduled for early October 2023, and contractual spare parts remain in transit, expected within 2 weeks. None of these matters affects the Taking-Over decision.

5. DEFECTS NOTIFICATION PERIOD:

All parties noted the Defects Notification Period of 365 days will run from the date stated in the Taking-Over Certificate, per Contract Data Section 3.

MERIDIAN

Engineering Consultants
Meridian Engineering Consultants
Meridian House, 22 Riverside Avenue, Vantara City

COMPLETION MEETING MINUTES

Minutes recorded by: Resident Engineer, Meridian Engineering Consultants