

Contractor's Application for the Taking-Over Certificate

Nandira River Bridge Project — Package NRB-4

Document Reference:	CTR-NRB4-0198
Date:	05-Sep-2023
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Contractor, Project Manager, Sagara Constructions Pvt. Ltd.
To:	Engineer, Meridian Engineering Consultants

Subject: Application for the Taking-Over Certificate — Nandira River Bridge Project, Package NRB-4

We hereby apply for the Taking-Over Certificate in respect of the Works, pursuant to Sub-Clause 10.1, on the basis that the bridge and approach works are complete and fit for their intended purpose in accordance with the Contract.

- 1. STRUCTURAL COMPLETION: All substructure and superstructure works are complete across all 8 spans, Abutment A1 to Abutment A2, consistent with progress reported at Meeting No. 26 (MOM-NRB4-026) and confirmed complete by 22-Apr-2022.
- 2. LOAD TESTING: Static and dynamic load testing of the completed structure was carried out 28-Aug-2023 to 30-Aug-2023 in accordance with Employer's Requirements Sections 11 and 12, and the results were accepted by the Engineer by letter ENG-NRB4-0058 dated 01-Sep-2023.
- 3. APPROACH ROAD AND FINISHING WORKS: Approach road pavement on both banks, drainage, parapets, and expansion joint installation are complete, consistent with the recovery trajectory reported following acceptance of the Recovery Programme (ENG-NRB4-0052, 08-Aug-2022).
- 4. PROGRAMME: We note this Application is made 18 days ahead of the revised Time for Completion of 23-Sep-2023 (per EOT-01, ENG-NRB4-0019).
- 5. OUTSTANDING MATTERS: A small number of minor items remain outstanding, as will be identified during the Engineer's inspection. We consider none of these items affects the fitness of the Works for their intended purpose or prevents Taking-Over, and we are prepared to complete any such items within an agreed period following Taking-Over.

We request the Engineer's inspection at the earliest opportunity, and confirm the Works, drawings, and manuals are available for review, save as-built drawings for 2 of the 8 spans, which remain in preparation and will be identified in our submission to the inspection.

Regards,
Project Manager
Sagara Constructions Pvt. Ltd.