

Taking-Over Certificate

Nandira River Bridge Project — Package NRB-4

Document Reference:	TOC-NRB4-001
Date:	22-Sep-2023
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Engineer, Meridian Engineering Consultants
To:	Sagara Constructions Pvt. Ltd.
CC:	National Highways Infrastructure Authority

Subject: Taking-Over Certificate — Nandira River Bridge Project, Package NRB-4

Issued pursuant to Sub-Clause 10.1, in response to the Contractor's Application CTR-NRB4-0198 dated 05-Sep-2023, following Joint Inspection Report JIR-NRB4-001, and within the 21-day Taking-Over Period under Contract Data Section 3.

- CERTIFICATION: We certify that the Works — the bridge structure (Abutment A1 to Abutment A2, all 8 spans) and associated approach works — were complete in accordance with the Contract, save for the minor items listed below, and fit for their intended purpose, with effect from 22-Sep-2023.
- BASIS: This certification is supported by satisfactory static and dynamic load testing (accepted by ENG-NRB4-0058, 01-Sep-2023), Joint Inspection Report JIR-NRB4-001, and the absence of any structural, safety, or functional defect identified during inspection.
- OUTSTANDING ITEMS: The following items, listed in Punch List PL-NRB4-001 and tracked in Outstanding Works Register OWR-NRB4-001, remain outstanding and shall be completed within the periods stated: (1) traffic signage, right bank approach — by 27-Sep-2023; (2) parapet touch-up painting, three locations — by 02-Oct-2023; (3) deck drainage regrading, mid-span P5–P6 — by 02-Oct-2023; (4) as-built drawings, spans P6–P7 and P7–A2 — by 12-Oct-2023. None of these items is considered to affect the validity of this Certificate.
- DEFECTS NOTIFICATION PERIOD: The Defects Notification Period of 365 days, per Contract Data Section 3, runs from the date of this Certificate, 22-Sep-2023, and will accordingly expire 21-Sep-2024.
- TIME FOR COMPLETION: This Certificate is issued 1 day before the revised Time for Completion of 23-Sep-2023 (per EOT-01, ENG-NRB4-0019). No delay damages arise under Sub-Clause 8.7 or Contract Data Section 7.

Signed: Engineer's Representative
Meridian Engineering Consultants