

Interim Payment Certificate No. 11

Nandira River Bridge Project — Package NRB-4

Document Reference:	IPC-NRB4-011
Date:	17-Dec-2021
Contract No.:	NHIA/NRB4/CW/2020-01
From:	Engineer, Meridian Engineering Consultants
To:	National Highways Infrastructure Authority
CC:	Sagara Constructions Pvt. Ltd.
Period:	01-Nov-2021 to 30-Nov-2021
Statement Reference:	STMT-NRB4-011, dated 03-Dec-2021

Subject: Interim Payment Certificate No. 11

Issued in accordance with Sub-Clause 14.3, as replaced by Particular Conditions Part F.2, within 21 days of the Statement date of 03-Dec-2021, on the basis of measurement recorded in QMS-NRB4-011 dated 10-Dec-2021.

CERTIFICATION SUMMARY:

Cumulative value of work executed to date (per QMS-NRB4-011), including Variation VO-NRB4-004:	VTD 26,454,500
Less: Retention at 5% of cumulative value (Contract Data Section 6; limit of Retention Money VTD 2,100,000 not reached at this cumulative value):	VTD 1,322,725
Cumulative amount due, net of Retention:	VTD 25,131,775
Less: Amount previously certified, net of Retention (Interim Payment Certificate No. 10, cumulative):	VTD 22,942,500
GROSS AMOUNT DUE UNDER THIS CERTIFICATE:	VTD 2,189,275
Less: Works Contract Tax deducted at source, 2% of the gross amount due under this Certificate, per applicable Vantaran statutory requirements (not a Contract deduction):	VTD 43,786
NET AMOUNT CERTIFIED FOR PAYMENT — CERTIFICATE NO. 11:	VTD 2,145,489

NOTE ON VARIATION VO-NRB4-004: The value of VTD 590,700 is included in the cumulative value of work executed to date above, being the fixed sum approved by the Employer under NHIA-NRB4-APR-006 dated 25-Nov-2021. No further quantity or valuation adjustment has been made to this item at certification.

PAYMENT DUE DATE: In accordance with Particular Conditions Part F.2, the Employer shall pay the amount certified within 56 days of the Statement date, being on or before 28-Jan-2022.

MERIDIAN

Engineering Consultants
Meridian Engineering Consultants
Meridian House, 22 Riverside Avenue, Vantara City

INTERIM PAYMENT CERTIFICATE

Signed: Engineer's Representative
Meridian Engineering Consultants