
Employer's Approval — Variation VO-NRB4-004 Valuation

Nandira River Bridge Project — Package NRB-4

Document Reference:	NHIA-NRB4-APR-006
Date:	25-Nov-2021
Contract No.:	NHIA/NRB4/CW/2020-01
From:	National Highways Infrastructure Authority
To:	Meridian Engineering Consultants
CC:	Sagara Constructions Pvt. Ltd.

Subject: Approval — Variation VO-NRB4-004 Valuation

We refer to the Engineer's assessment ENG-NRB4-0031 dated 05-Nov-2021 of Contractor's Variation Quotation CTR-NRB4-0067, recommending a valuation of VTD 590,700 for the works instructed under Variation Order VO-NRB4-004.

In accordance with Particular Conditions Part E.1, we confirm the Employer's approval of the Engineer's recommended valuation of VTD 590,700 in full. We note the Engineer's basis for this figure, including the adjustment of quoted concrete and reinforcement quantities to measured amounts and the exclusion of the disruption item pending any separate claim the Contractor may bring under Sub-Clause 20.1, and have no further comment on the assessment.

The Engineer is authorised to proceed on this basis and to include the approved amount in the next Interim Payment Certificate in accordance with Particular Conditions Part F.2.

Regards,
National Highways Infrastructure Authority